
FMSIB Quarterly Project Report For Baseline  

   FMSIB PROJECT # 37 
 

Agency Name and Project Title 
City of Seattle 
Duwamish ITS 
 

Contractor 
Transtech Electric Inc 
Kent, WA 
 

Project Description 
The project will upgrade traffic signal controllers and install traffic signal 
interconnect install CCTV cameras, install variable, limited and fixed 
message signs, upgrade communications for rail, bridge, CCTV 
cameras, message signs and traffic signal interconnect, and install 
interconnect for railroad crossings and bridge openings. 
 
 
  

Recent Progress 
The contract work has been physically completed.  All signs and cameras are communicating to the Traffic Management 
Center (TMC).  The TMC staff are currently working on operational communication and timing issues related to traffic signal 
interconnect and response to train signals.  Complete system operation is anticipated by the end of June, 2006, for this 
current phase.  The scope and milestones for the next contract are under development. 
 
Schedule and Scope changes  
Complete system operation has been delayed due to difficulties encountered during installation of new wireless video equipment and 
Ethernet field equipment, which required revisions to City network routing. 
 
State funds have been used for the construction phase of the current contract and will be used for construction of the next phase. 
 
Environmental Impacts / Compliance  
No significant environmental impacts. 
 

Federal fund Impacts 
Federal funds have been used for design and construction of 
the current contract and will be used for design and 
construction of the next phase. 
 

 

Project Milestones Scheduled Attained Milestone Outlook 
Environmental Documents 
Approved 9/04 9/04 NEPA  

RW Complete N/A N/A  

Contract Advertised 6/04 6&9/04 Project re-advertised in 9/04. 

Contract Awarded 10/04 10/04  

Groundbreaking 1/05 1/05  

Open to Traffic 8/07 M/Y Substantial completion anticipated 8/07. 

 
Project Cost Summary: 
 
Preliminary Engineering 
Right-Of-Way 
Construction 
Total Project Cost 
 
 
 
 
FMSIB authorization totals 
$2.5m; $513,716 has been billed 
through 12/30/05. 

 
Dollars in  
millions 

 
$1.77 m 

$0 m 

$5.75 m 

$7.52 m 

 

 
Percent 
of total 

 
24 % 

0 % 

76 % 

0 % 

 

2005-07 Cash Flow (FMSIB expenditures billed to WSDOT): 
 
 

                          Date      Planned        Revised               Actual 
                              9/05       $  56,255       __________           _________ 
                            11/05       $183,133       __________           _________ 
                              2/06       $100,716       __________           _________ 
                            12/05                             __________           _$340,104_ 
                              8/06       $100,000       __________           _________ 
                            11/06       $500,000       __________           _________ 
                              2/07       $500,000       __________           _________ 
                              5/07       $500,000       __________           _________ 
                              6/07       $386,284       _  _100,000_          _________ 
                 Total  05-07       $2,326,388   __   100,000_          _________ 
 
Carryover of 05-07              $                     $1,886,284            _________ 
 
                Total  07-09        $                     $1.886,284_          _________ 
 
     GRAND TOTAL              $2,326,388    $1,986,284__        _$340,104_ 
  

Agency Contact Information: Jan Nelson,  206-615-0941,  jan.nelson@seattle.gov 

Freight Mobility  
Strategic Investment Board 
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